Process Flow Chart for RTS Phase-II Programme
                  
1. Consumer Selects a Vendor, Prefeasibility Survey by vendor, Submission of Application by Consumer/Vendor and Acknowledgment of Application by DISCOM
Day: 0



2. Technical Feasibility by DISCOM
Day: 7



3. Metering Agreement and Approval for Subsidy Day: 14
By Discom



4. Installation of Rooftop Solar System, Process begins
Day: 15





	5. Pre-dispatch Inspection/Discom Factory Inspection: Within 7 days of intimation by Vendor of purchase order placing.



10. DISCOM Releases Subsidy to Vendor within 15 days, after the receipt of the same from MNRE
10. DISCOM to Upload all necessary documents on MNRE’s SPIN Portal and avail for CFA within 15 days
DISCOM
Action Required by
Vendor
Consumer
Net Meter Bill should come by next Billing Cycle
9. Submit all completion and inspection documents.
8. Installation of Meter: Commissioning & synchronization of the System with Grid.
Day: 90
7. Inspection by DisCom Day: 81
[bookmark: _GoBack]6.  Installation Done & intimation to DISCOM by Vendor Day: 74

